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EXECUTIVE SUMMARY 

As part of its mandate in ensuring FP commodity security, DRH carried out a requantification 

exercise in February 2013. This was due to change in the national CPR targets as well as 

destruction of some FP commodities in a fire at the central KEMSA warehouse in January 2013. 

The revised CPR target is 52% by 2015 for currently married women of reproductive age using 

any modern method, translating to a CPR of 58.9% for sexually active women of reproductive 

age using any modern method. 

Reality check tool was used to produce a population-based forecast for FY2012/13 up to 

FY2014/15. Service statistics for 2012 from DHIS-2 were used to validate the population based 

forecast. The supply plans generated (except for condoms) were calculated using adjusted DHIS-

2 service statistics on consumption for the period January - December 2012. For condoms, the 

figures used were based on the NASCOP July 2012 national F&Q exercise, but factoring in the 

destroyed condoms.  

Data collected for the quantification exercise included, Stock on Hand (SOH) at Central level 

(KEMSA), Stocks on Hand (SOH) at peripheral level (health facilities and district stores) and 

shipments of commodities ordered but not yet received from GOK and various donors. 

The annual FP requirements were costed at USD 17,857,298 for FY2012/13; USD 19,854,997 

for FY2013/14; and USD 21,958,995 for FY2014/15; giving a total of USD 59,671,289 for the 

three years under consideration.  

The expected cost of supply plan (excluding condoms) for the FY2012/13 is USD 15,813,405 

and for the FY2013/14 is USD 33,107,718 giving a total of USD 48,921,123 for the two years. 

This cost factored in the quantities required to maintain optimal min-max levels (i.e. 15 MOS 

and 27 MOS respectively) in the supply pipeline and ensure uninterrupted supply pipeline. 

Factoring in the commitments given by various donors (USD 14,880,210 in FY2012/13; and 

USD 12,901,402 in FY2013/14), the funding gaps remaining for FY2012/13 are USD 933,195 

and for FY2013/14 is USD 20,206,317. 

The cost of total national supply plan for condoms based on NASCOP quantification results for 

July 2012 quantification (and destroyed condoms) was established as USD 21,070,063 for 

FY2012/13 and USD 6,883,192 for FY2013/14 giving a total cost of USD 27,953,254 for the 

two years (FY2012-2014). Again, factoring in the commitments given (USD 5,691,644 for 

FY2012/13), the funding gap remaining for FY2012/13 is USD 15,378,419 and USD 6,883,192 

for the FY2013/14. 

The review team made a number of recommendations including; monthly monitoring of supply 

plan, mobilization of resources for all shipments that are planned but unfunded in the current 

supply plan, resource mobilization for procurement of condoms to be further discussed between 

NASCOP and DRH, adherence to the agreed timelines for committed procurements and regular 

updates from the procuring agencies to ensure uninterrupted supply. 
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INTRODUCTION 

The Division of Reproductive Health (DRH) works to promote the reproductive health of all 

Kenyans by responding comprehensively and effectively to their needs for information and 

reproductive health services. The DRH has several programs, namely Safe Motherhood and 

Child Survival, Adolescent/Youth Sexual & Reproductive Health, STI/HIV&AIDS, Gender & 

Reproductive Rights, Infertility, Reproductive Tract cancers, Reproductive health needs of 

elderly persons and Family Planning. 

The main objectives of the Family Planning (FP) program are to coordinate FP activities, 

develop FP policy guidelines, conduct facilitative supervision and research and manage FP 

commodities’ distribution and logistics. These objectives are carried out in collaboration with 

various partners. The recently revised goal of DRH for FP is to realize a CPR of 52% by 2015 

for currently married women of reproductive age using any modern method.1 

The FP program is also charged with the responsibility of ensuring contraceptive commodity 

security in Kenya. This involves forecasting of Contraceptive commodity needs, quantification of 

commodity requirements, monitoring and coordinating procurement, and monitoring the storage 

and distribution of these FP commodities. 

As part of its mandate in ensuring FP commodity security, DRH carried out a requantification 

exercise in February 2013. This was due to change in the national CPR targets as well as 

destruction of some FP commodities in a fire at the central KEMSA warehouse in January 2013.  

OBJECTIVES 

The objective of the quantification workshop was to determine the FP commodity requirements 

and quantities to be procured for FY 2012/13 and FY2013/14 per recommendation from the 

February 1st 2013 commodity security committee meeting, which discussed revision of national 

targets. And based on the generated requirements, current in-country stocks and 

planned/pending shipments from the government and development partners, a supply plan 

would be prepared to guide procurement the period under consideration. This supply plan would 

also factor in the destroyed commodities. 

METHODOLOGY AND ASSUMPTIONS  

The agreed forecasting period ranged from July 2012 to June 2015 and the forecast was to 

include Family Planning commodity requirements for the entire country (from both public and 

non-public sectors). Reality Check, a population (morbidity) based forecasting tool, was used to 

derive quantities. Two other sources of data were used to validate the forecasts and these 

included service statistics from DHIS-2 and FP commodity consumption and stocks from the 

KEMSA monthly FP commodity workbooks.  

                                                           
1
 Sessional Paper No. 3 of 2012 on Population Policy for National Development 
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Population subsets 

The population covered in the forecast was sexually active Women of Reproductive Age (WRA) 

constituting approximately 71.5% of total WRA (KDHS 2008/9). Population figures were 

sourced from the 2008/9 population and housing census and the population of subsequent years 

were based on the growth rate shown by the same census.  

Table 1: Population sub-sets 

 Population sub-set 2012 2013 2014 2015 

Total women of reproductive age 10,296,814 10,563,220 10,842,923 11,136,137 

Sexually active women of reproductive age 

(71.5%) 7,362,222   7,552,702    7,752,690    7,962,338  

 

Revised CPR targets 

Based on the Population Policy for National Development (2012 – 2030)2, the national CPR 

targets have been revised as follows: 

Table 2: Revised CPR targets 

Population sub-set 

CPR targets (for any modern method) 

2010 2015 

Currently married women of reproductive age 40 52 

Sexually active women of reproductive age 45.3 58.9 

 

This quantification was done to avail commodities in line with the DRH goal to realize CPR of 

58.9% by 2015 for any modern method for sexually active women of reproductive age. 

Product selection, Percentage Use and Product Mix  

The quantification included all family planning commodities as per the public sector method 

mix; Combined Oral Contraceptives (COCs), Progestin Only Pills (POPs), Depot 

Medroxyprogesterone Acetate Injection (DMPA), 2-rod Implants (Jadelle), 1-rod Implants 

(Implanon), Intra-Uterine Contraceptive Device (IUCD), Emergency Contraceptive Pills (EC), 

Male Condoms, Female Condoms and Cycle Beads. 

Ancillary supplies like IUCD insertion kits were not included in this quantification. However, it 

is important to note that 3,000 kits have been procured by GoK and 6,600 kits by USAID.  

 

  

                                                           
2
ibid 
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Table 3: Percentage use for each modern method 

  Method Mix 2010  Method Mix 2015 

Data element 
  
% of Total  % of Total CPR 

POPs 
18.74 16.35 9.63 

COCs 

DMPA 54.18 50.84 29.94 

IUCDs 3.84 5.08 2.99 

Implants insertion 4.74 18.42 10.85 

Sterilization BTL 10.84 1.34 0.79 

Sterilization Vasectomy 0.0 0.08 0.05 

Male Condoms 7.67 7.69 4.53 

Female Condoms  0.0 0.2 0.12 

Totals  100 100 58.9 
 

Method mix for 2010 was derived from the CPR targets from the KDHS 2008/09 and assuming 

that the method mix did not change during that period. Targets for 2015 were derived from the 

DHIS-2 2012 service statistics reports on FP uptake and usage by various methods. It was 

assumed that there would be increased uptake of the LAPMs, particularly the implants, but 

review of this will be done on a semi-annual basis.  

Table 4: Percentage use of individual products among category 

Pills POPs 30% Implants Jadelle 50% 

  COCs 70%   Implanon 50% 

 

Among the individual products, pills will be split between POPs and COCs in the ratio 30:70 

respectively. Implants will have equal split between Jadelle and Implanon.  

EC pills requirements were calculated using adjusted consumption data for the period January-

May 2012, whereas cycle beads requirements were retained as determined in the January 2012 

quantification review, since quantities determined then were not procured and no new data was 

available for consideration.   

Table 5: Product Mix Public and Non-Public 

Product Public Sector Non-Public 

DMPA 85 15 

POPs 100 0 

COCs 65 35 

Male Condoms 85 15 

Implants-Jadelle 85 15 

Implants-Implanon 100 0 

IUCDs 75 25 

Female Condoms 100 0 
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The public sector contributes the bulk of FP commodities to both public and non-public service 

providers. The non-public sector commodities contribution is mainly through PSI. The share of 

commodities contribution per method/product is summarized in table 5 below.  

Logistics parameters for the supply plan 

The following inventory management parameters for the program were set for the supply 

planning activity 

– Minimum central stock level of  15 months of supply  

– Maximum central stock level of 27 months of supply  

– Desired central stock level of 27 months  

– Desired interval between orders of 6-12 months (currently only one order is 

placed per year resulting in a prolonged shipment interval of 12 months) 

The order times in months were estimated as follows for the different suppliers based on 

historical information: 

Table 6: Estimated supply lead times  

Supplier Plan to Order 
(Months) 

Order to Ship 
(Months) 

Ship to 
Receive 
(Months) 

Global Fund 8 2 3 

Government of Kenya 6 4 3 

USAID Deliver Project 6 4 3 

DFID 6 4 3 

KfW 6 4 3 
 

The supply plans generated (except for condoms) were calculated using adjusted DHIS-2 service 

statistics on consumption for the period January - December 2012. For condoms, the figures 

used were based on the NASCOP July 2012 national F&Q exercise. However the supply plan 

was revised to factor in the destroyed condoms.  

Prices  

Prices were drawn from KEMSA latest procurement prices. Central Bank of Kenya mean 

exchange rate of 1USD = Kshs 86.0522 was used in determining the cost of commodities 

requirements for the period under review.  

Table 7: Prices of Products for estimation of costs 

Product Unit Size Unit Price (USD) 

DMPA Vials 0.955 

POPs Cycles 0.310 

COCs Cycles 0.210 

Male Condoms Pieces 0.029 

Implants – Jadelle Sets 8.500 

Implants – Implanon Sets 22.82 

IUCDs Sets 0.54 
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Product Unit Size Unit Price (USD) 

Female Condoms Pieces 0.72 

Cycle Beads Sets 2.50 

Emergency Pills Doses 0.25 
Source: KEMSA, as at 13th February 2013 

Data  

The following key data was collected for the quantification exercise:  

 Stock on Hand (SOH) at Central Level (KEMSA); 

 Shipments of commodities ordered to date, but not yet received (UNFPA, KEMSA, 

USAID, KfW, DFID); 

 Stock on Hand (SOH) at peripheral level, based on the December 2012 FP commodity 

workbook from KEMSA 

 

Stock on Hand at Central Level (KEMSA) 

Table 8: Central level stock on hand as at 31st December 2012 

 

 

 

 

 

 

 

*Condoms and EC pills quantities are as at 31st January 2013, to factor in the losses during the 

January fire at KEMSA (commodities destroyed: 26,209,300 male condoms; 665,191 female 

condoms; 124,700 doses of EC pills) 

 

**The entire POP stock is expiring in March 2013 

 

 

  

Product Unit Size Available Quantity 

DMPA Vials 1,804,900 

POPs** Cycles 1,114,815 

COCs Cycles 3,226,800 

Male Condoms*  Pieces 76,000 

Implants – Jadelle Sets 0 

Implants – Implanon Set 28,978 

Female Condoms*  Pieces 18,281 

IUCDs  Pieces 65,500 

Emergency Pills* Doses 33,499 
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Pending Shipments  

Table 9: GoK Procurements 2012/13   

Commodity Quantity 

Shipments Plan 

No. Quantity 
Expected 
Arrival Date 

DMPA 3,748,895 1 2,248,895 Feb-13 

2 1,500,000 Feb-13 

635,000 3 635,000 Feb-13 

POP 606,411 1 606,411 Mar-13 

EC Pills 64,528 1 64,528 Feb-13 

Male Condoms 22,521,000 1 22,521,000 Feb-13 

8,389,000 2 8,389,000 Feb-13 

Female Condoms 668,000 1 668,000 Mar-13 

137,000  1 137,000  Apr-13 

Cycle Beads 76,250 1 76,250 Apr-13 

 

Table 10: Donor Procurements 2012/13 

Commodity Quantity Shipment Plan 

No. Quantity EDA Agency 

DMPA 3,500,000 1 500,000 Nov-12 UNFPA 

2 500,000 Nov-12 

3 500,000 Feb-13 

4 500,000 Feb-13 

5 500,000 Jun-13 

3,830,000 1 3,830,000 Mar-13 USAID 

8,420,000 1 8,420,000 Jun-13 KfW 

Jadelle 90,300 1 34,700 Feb-13 USAID 

2 55,600 Apr-13 

144,889 1 144,889 Jun-13 KfW 

45,000 1 45,000 Apr-13 DFID 

Implanon 159,016 1 159,016 Jun-13 KfW 

45,000 1  45,000 Apr-13 DFID 

COCs 5,341,680 1 2,645,280 Feb-13 USAID 

2 2,696,400 Apr-13 

Male Condoms 92,160,000 1 92,160,000 Staggered WB 

52,000,000 1 26,000,000 Apr-13 DFID 

2 26,000,000 Jun-13 
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QUANTIFICATION RESULTS  

Annual Forecasts 
The table below shows the annual FP commodity forecast for the period FY2012/13 to FY 2014/15. 

Table 11: Forecast quantities for individual products 

Product Unit Price 

July 2012 - June 2013 July 2013 - June 2014 July 2014 - June 2015 TOTAL 

Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Cost (US$) 

DMPA 0.955 8,393,853 8,016,130 8,951,106 8,548,306 9,537,212 9,108,037 25,672,473 

POPs 0.310 3,104,974 962,542 3,273,435 1,014,765 3,450,533 1,069,665 3,046,972 

COCs 0.210 7,244,939 1,521,437 7,638,016 1,603,983 8,051,243 1,690,761 4,816,182 

EC Pills 0.250 775,623 193,906 775,623 193,906 775,623 193,906 581,717 

Implants- Jadelle 8.500 170,529 1,449,501 208,399 1,771,387 248,323 2,110,747 5,331,635 

Implants- Implanon 22.820 170,529 3,891,472 208,399 4,755,665 248,323 5,666,734 14,313,871 

Male Condoms (Lubricated) 0.029 37,226,815 1,079,578 40,175,339 1,165,085 43,277,632 1,255,051 3,499,714 

Female Condoms 0.720 969,042 697,710 1,045,311 752,624 1,125,556 810,400 2,260,735 

IUCDs 0.540 69,376 37,463 77,084 41,625 85,208 46,012 125,101 

Cycle Beads 2.500 3,024 7,560 3,060 7,650 3,072 7,680 22,890 

TOTAL Cost (US$)     17,857,298   19,854,997   21,958,995 59,671,289 
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Supply plan  

The expected cost of supply plan (excluding condoms) for the FY2012/13 is USD 15,813,405 and for the FY2013/14 is USD 33,107,718 giving a 

total of USD 48,921,123 for the two years under consideration. This cost has factored in the quantities required to maintain optimal min-max levels in 

the supply pipeline and ensure uninterrupted supply pipeline.  

Table 12: FP commodities supply plan for FY2012/13 and FY2013/14 (Maximum level – 27 months; minimum level- 15 months) 

Product 
Unit Price 

2012/2013 2013/2014 TOTAL 

Base Units Cost (US$) Base Units Cost (US$) Cost (US$) 

DMPA 0.955 11,713,895 11,186,770 17,225,755 16,450,596 27,637,366 

POPs 0.310 2,195,325 680,551 864,808 268,090 948,641 

COCs 0.210 5,341,680 1,121,753 5,490,548 1,153,015 2,274,768 

EC Pills 0.250 127,181 31,732 64,220 16,023 47,755 

Implants – Jadelle 8.500 185,300 1,575,050 347,840 2,956,640 4,531,690 

Implants – Implanon 22.820 45,000 1,026,900 537,395 12,263,354 13,290,254 

IUCDs  0.540 - - - - 0 

Cycle Beads 2.500 76,260 190,650 - - 190,650 

TOTAL Cost (US$)    15,813,405   33,107,718 48,921,123 
 

Table 13: Total national supply plan for condoms (based on NASCOP F&Q Jul 2012) and factoring in the destroyed condoms 

Product Unit Price 
2012/2013 2013/2014 TOTAL 

Base Units Cost (US$) Base Units Cost (US$) Cost (US$) 

Male Condoms 0.029 602,586,982 17,595,540 191,374,510 5,588,136 23,183,676 

Female Condoms 0.720 4,825,726 3,474,523 1,798,689 1,295,056 4,769,579 

TOTAL Cost (US$) 
  

21,070,063 
 

6,883,192 27,953,254 
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Gap analysis 

Excluding condoms, the commodities already committed against the supply plan are worth USD 14,880,210 in FY 2012/13, and USD 12,901,402 in 

FY 2013/14. Therefore the funding gaps are USD 933,195 for 2012/13 and USD 20,206,317 for 2013/14.  

For condoms, the funding gaps are USD 15,378,419 for FY 2012/13 and USD 6,883,192 for FY2013/14.  

Product 
Unit 
Price 

2012/2013 2013/2014 

TOTAL COMMITTED GAP TOTAL COMMITTED GAP 

Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) 

DMPA 0.955 11,713,895 11,186,770 11,713,895 11,186,770 - - 17,225,755 16,450,596 8,420,000 8,041,100 8,805,755 8,409,496 

POPs 0.310 2,195,325 680,551 606,411 187,987 1,588,914 492,563 864,808 268,090 - - 864,808 268,090 

COCs 0.210 5,341,680 1,121,753 5,341,680 1,121,753 - - 5,490,548 1,153,015 - - 5,490,548 1,153,015 

EC Pills 0.250 127,181 31,732 64,528 16,100 62,653 15,632 64,220 16,023 - - 64,220 16,023 

Implants - 
Jadelle 8.500 

             
185,300  

     
1,575,050  

        
135,300  

     
1,150,050  

          
50,000  

        
425,000  

             
347,840  

     
2,956,640  

        
144,889  

     
1,231,557  

             
202,951  

     
1,725,084  

Implants - 
Implanon 22.820 45,000 1,026,900 45,000 1,026,900 - - 537,395 12,263,354 159,016 3,628,745 378,379 8,634,609 

IUCDs 0.540 - - - - - - - - - - - - 

Cycle Beads 2.500 76,260 190,650 76,260 190,650 - - - - - - - - 

TOTAL 
Cost (US$) 

 
  15,813,405   14,880,210   933,195   33,107,718   12,901,402   20,206,317 

(Details of the commitments in appendix 3) 

Product 
Unit 
Price 

2012/2013 2013/2014 

TOTAL COMMITTED GAP TOTAL COMMITTED GAP 

Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) Base Units Cost (US$) 

Male 
Condoms  0.029 

      
602,586,982  

   
17,595,540  

 
175,070,000  

     
5,112,044  

 
427,516,982  

   
12,483,496  

      
191,374,510  

     
5,588,136  

                  
-    

                  
-    

      
191,374,510       5,588,136  

Female 
Condoms 0.720 

          
4,825,726  

     
3,474,523  

        
805,000  

        
579,600  

     
4,020,726  

     
2,894,923  

          
1,798,689  

     
1,295,056  

                  
-    

                  
-    

          
1,798,689       1,295,056  

TOTAL      21,070,063   5,691,644   15,378,419   6,883,192   0   6,883,192 
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CONCLUSIONS AND RECOMMENDATIONS 
The forecasting and supply planning for FP commodities is complicated by a number of 

uncertainties such as uncertainty in procurement lead times, uncertainty in timing of funding 

flows and uncertainty in stock quantities at downstream supply chain (lower level health facilities 

and district medical stores).  

This quantification however attempted to factor in downstream stocks and this showed a great 

reduction of the supply plan quantities generated. For example, the usage of IUCDs at peripheral 

level was found to be very low, with stocks at facilities and district stores amounting to almost 80 

months of stock. Thus there is no gap for IUCDs supply nationally. This low uptake at 

peripheral level should be investigated. 

Condoms pipeline remains a challenge due to poor coordination. In view of the higher 

proportion of condoms utilization for STI and HIV prevention in comparison to family 

planning, NASCOP leadership in planning and resource mobilization cannot be 

overemphasized. Thus NASCOP should be compelled to take up this responsibility to avert 

supply disruptions for both male and female condoms. 

In addition, the quantification appears to be biased to family planning commodities without due 

regard to essential accessories such as IUCD insertion kits that are required to facilitate service 

delivery and  utilization of the IUCDs. 

Until the above challenges are addressed fully, it will remain a challenge to guarantee commodity 

security in the program.   

The team made a number of recommendations to improve FP commodity security: 

(1) monthly monitoring of supply plan to ensure uninterrupted supply pipeline 

(2) focus on accessing regular accurate and complete downstream data to help in national 

planning 

(3) mobilization of resources for all shipments that are planned but unfunded in the current 

supply plan 

(4) joint resource mobilization for procurement of condoms by both NASCOP and DRH 

with NASCOP as the lead 

(5) adherence to the agreed timelines for committed funds and procurements 

(6) regular updates from the procuring agencies to ensure uninterrupted supply. 
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APPENDIX 

Appendix 1: Workshop Timetable 

DAY 1: Wednesday 13th February 2013 

 

TIME ACTIVITY/SESSION FACILITATOR 

8:30 – 9.00 am Registration Rapporteur 

(MSH|HCSM) 

9:00 – 9.10 am Introductions  and objectives of the meeting DRH 

9:10 – 9:30 am Program status update DRH 

9:30 – 10.00am   Central level stocks, distribution trends and ongoing 

procurements 

KEMSA 

10.00 -10.30am Quantification assumptions and methodology DRH and 

MSH|HCSM  

10.30 – 11:00am   TEA BREAK  

11:00 – 12:00pm Finalisation of assumptions DRH and 

MSH|HCSM 

12.00 – 1.00pm FP commodity forecast using Reality Check All 

1:00 – 2:00 pm LUNCH  

2:00 – 4:00pm FP commodity forecast using Reality Check All 

4:00 – 4:30pm Wrap-up and plan for Day 2 DRH 

 

DAY 2: Thursday 14th February 2013 
 

TIME ACTIVITY/SESSION FACILITATOR 

8:30 – 9:00am Recap of day 1 sessions DRH  

9.00 – 10:00am Review and rationalization of FP commodity forecast 

results 

All 

10:00 – 10:30 AM TEA BREAK  

10:30am – 1:00pm Supply planning, using Pipeline All 

1:00 – 2:00 PM LUNCH  

2:00 – 3:00pm Supply planning/Procurement planning All 

3:00 – 3.30pm Wrap-up, way forward and closure DRH 
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Appendix 2: Participant’s list 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

No Name  Title/ Cadre Facility/ Organization Telephone No. Email Add 

1 Wambui Waithaka STA- FP MSH/HCSM 020-2529191 wwaithaka@msh.org 

2 James Riungu STA- SC MSH/HCSM 0722-744145 jriungu@msh-kenya.org 

3 Alice Micheni SCA USAID/ KE 0714-606709 amicheni@usaid.gov 

4 Jonah Maina  ACP DRH 0733-853805 Jonahmwangi_drh@dfh.or.ke 

5 George Walukana RCSO KEMSA 0733-450029 George.walukana@kemsa.co.ke 

6 Yvonne Otieno CS MSH/HCSM 0706000321 yotieno@msh.org 

7 Julia Fimpel Prog  Manager KFW 0707-368056 Julia.fimpel@kfw.de 

8 Dr Marja  Health Advisor KFW +496974311905 Marja.kowalewshi@kfw.de 

9 Samwel Kamau PA MSH/HCSM 0725-740340 skimani@msh-kenya.org 

mailto:wwaithaka@msh.org
mailto:jriungu@msh-kenya.org
mailto:amicheni@usaid.gov
mailto:Jonahmwangi_drh@dfh.or.ke
mailto:George.walukana@kemsa.co.ke
mailto:yotieno@msh.org
mailto:Julia.fimpel@kfw.de
mailto:Marja.kowalewshi@kfw.de
mailto:skimani@msh-kenya.org
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Appendix 3: Detailed supply plan (maximum level: 27 months; minimum level: 15 months) 

 

Product Unit Price 
Funding 
Source 

2012/2013 2013/2014 TOTAL 

Base Units Cost (US$) Base Units Cost (US$) Cost (US$) 

DMPA 

0.955 

GOK 4,383,895 4,186,620 0 0 

27,637,366 

USAID 3,830,000 3,657,650 0 0 

UNFPA 3,500,000 3,342,500 0 0 

KfW   0 8,420,000 8,041,100 

TBD 0 0 8,805,755 8,409,496 

POPs 
0.310 

GOK 606,411 187,987 0 0 

948,641 TBD 1,588,914 492,563 864,808 268,090 

COCs 0.210 
USAID 5,341,680 1,121,753 0 0 

2,274,768 
TBD 0 0 5,490,548 1,153,015 

EC Pills 
0.250 

GOK 64,528 16,100 0 0 

47,755 TBD 62,653 15,632 64,220 16,023 

Implants - Jadelle 

8.500 

USAID 90,300 767,550 0 0 

4,531,690 

KfW 0 0 144,889 1,231,557 

DFID 45,000 382,500 0 0 

TBD 50,000 425,000 202,951 1,725,084 

Implants - Implanon 

22.820 

DFID 45,000 1,026,900 0 0 

13,290,254 

KfW 0 0 159,016 3,628,745 

TBD 0 0 378,379 8,634,609 

IUCDs 0.540 TBD 0 0 0 0 0 

Cycle Beads 2.500 GOK 76,260 190,650 0 0 190,650 

TOTAL Cost (US$)       15,813,405   33,107,718 48,921,123 
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Detailed supply plan for condoms (maximum level- 27 months; minimum level- 15 months) 

Product Unit Price 
Funding 
Source 

2012/2013 2013/2014 TOTAL 

Base Units Cost (US$) Base Units Cost (US$) Cost (US$) 

Male Condoms  

0.029 

GOK 30,910,000 902,572 0 0 

23,183,676 

WB 92,160,000 2,691,072 0 0 

DFID 52,000,000 1,518,400 0 0 

TBD 427,516,982 12,483,496 191,374,510 5,588,136 

Female Condoms 
0.720 

GOK 805,000 579,600 0 0 

4,769,579 TBD 4,020,726 2,894,923 1,798,689 1,295,056 

TOTAL Cost (US$)       21,070,063   6,883,192 27,953,254 

 


